BILL NO. S-86-10-23

SPECIAL ORDINANCE NO. S-175-86

AN ORDINANCE approving Change Order No. 4, Res. 6021-85 - Maplecrest Rd. Extension, with Earth Construction Co., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 4, Res. 6021-85 - Maplecrest Rd. Extension, with Earth Construction Co., in connection with the Board of Public Works and Safety, for:

> this Change Order is necessary because the Controller's Office is going to bill Shive Nursing Home for their share of the cost of D-lanes on Maplecrest Road. This change order reflects that billing;

involving a net increase of Thirty-Four Thousand Eight Hundred Four and 32/100 Dollars ($34,804.32), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: 10-14-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Redd, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO				✓	

DATE: 10-28-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (GENERAL) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. S-175-86 on the 28th day of October, 19 86,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

James S Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of October, 19 86, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 3rd day of November, 19 86, at the hour of 3:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

76-125-31
10/1/86

CHANGE ORDER

Change Order No. 4
Project No.
Name of Project Maplecrest Road Extension

Resolution No. 6021-85
Board Order No. 106-84
Date Sept. 30, 1986
1986 SEP 31 AM 8:17

To: Earth Construction Co.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED			
		Total Decrease			
		Total Increase			$34,804.32
		Net (~~Decrease~~) (Increase) Contract Price			$34,804.32

The sum of $ 34,804.32 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 526,523.40
Current Contract Price Adjusted by Previous Change Order	$ 675,545.56
New Contract Price Including this Change Order	$ 710,349.88

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neal (Chief Engineer) Date 9-30-86

Accepted by: [signature] (Contractor) Date 10-1-86

Approved by: [signature] (City Engineer) Date 10-1-86

Approved by: [signature] (Owner) Date 10-1-86

[signature]

[signature]

Attested by: Helen V. Gockeman Date 10-1-86

Change Order No. 4
Resolution No. 6021-85
Board Order No. 106-84

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The controller's office is going to bill Shive Nursing Home for their share of the cost of D-lanes on Maplecrest Road. This change order reflects that billing.

2. Will proposed change alter size of the project? Yes _____ No xx

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: None

Richard Knappenberger
Richard Knappenberger Engineer

D-LANE COST TO BE BILLED TO SHIVE NURSING HOME

ITEM NO.	DESCRIPTION	QTY		UNIT PRICE	AMOUNT
1.	Common Excavation	429.98	C.Y.	3.00	1289.94
2.	Asphalt Base #5D	233	Ton	26.40	6151.20
3.	Asphalt Binder #9	46	Ton	26.85	1235.10
4.	Asphalt Surface Type II-B	46	Ton	29.75	1368.50
6.	Concrete Curb Type II-B	4	L.F.	6.65	26.60
31.	Thermoplastic Arrow	1	Each	80.00	80.00
32.	Thermoplastic Word "Only"	1	Each	75.00	75.00
38.	Nursing Home Storm Sewer	1	LS	5920.90	5920.90
39.	Geotextile Fabric	845	S.Y.	1.65	1394.25
40.	Limestone Base	420	Ton	8.00	3360.00
41.	Unsuitable Excavation	200	C.Y.	5.00	1000.00
42.	Nursing Home D-Lanes Add	1	LS	10715.24	10715.24
44.	21" RCP Extend to R/W	1	LS	2187.59	2187.59
				TOTAL:	$34,804.32

7405.

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #4, Maplecrest Rd. Extension, Res. 6021-86

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #4, Maplecrest Rd. Extension, Res. 6021-86, is necessary because the controller's office is going to bill Shive Nursing Home for their share of the cost of D-lanes on Maplecrest Road. This change order reflects that billing. Earth Construction Co. is the contractor.

I-86-10-23

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $34,804.32

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-10-23

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 4 Res. 6021-85 - Maplecrest Rd. Extension, with Earth Construction Co., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	THOMAS C. HENRY CHAIRMAN	
	DONALD J. SCHMIDT VICE CHAIRMAN	
	MARK E. GiaQUINTA	
	PAUL M. BURNS	
	CHARLES B. REDD	

CONCURRED IN 10-28-86

SANDRA E. KENNEDY
CITY CLERK